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JUSTICE WITH DIGNITY

In order to provide for the public safety of the citizens of Jackson County, it is sometimes necessary to
detain and house those who may harm themselves or others in the County Detention Center. Most of these
individuals are awaiting trial, sentencing, or, if sentenced, incarceration at
state institutions.

Jackson County will meet the community’s needs by planning and building a detention center that is safe,
secure, efficient to operate, and incorporates thoughtfully designed long-term solutions for the Jackson
County Justice System.

One of the key elements of planning, building, and operating a detention center, is respecting the dignity
of detained individuals. To accomplish this, the facility will provide evidence-based treatment and training
opportunities that address the needs of the individual and the underlying causes of criminal behavior.

BUDGET AND TIMELINE UPDATE

The Jackson County Legislature recently approved the Components Package that includes the footings, foundation, building
under slab, site utilities, structure and skin. Together, these components comprise roughly 95% of the overall budget, and
advance the project to vertical construction. A vote on the final component package including interior finishes will take place
in the Spring 2024. Completion is scheduled for December 2025, with operations in the facility beginning February 2026.
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CONSTRUCTION STATUS

The cell module is a fundamental component of the new detention facility that will be used repetitively. Recently, precast
module mockups were carefullly examined to ensure quality standards are met and to mitigate potential conflicts or
problems up front, ensuring project success.
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Building pad settlement and surcharge removal is
now complete. The efforts on site have transitioned
to the placement of structural footings and
foundations along with underground utilities. The
project team has coordinated with both public

and private providers for services to the facility.
Inspections and testing are ongoing to safeguard
the County.

WORKFORCE SPOTLIGHT

The Jackson County Detention Center project has committed to a workforce utilization goal of
35% combined minority and women. To assist with reaching this goal, JE Dunn Construction

has engaged Miss GG Owens to have a presence throughout the community as well as the
construction site to attract and acquire talent. Currently, the project is projected to meet or exceed
the 35% workforce goals, furthering the project’s committment to underutilized or disadvantaged
small businesses.
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TO VIEW PROJECT
Miss GG Owens, Workforce Coordinator OPPORTUNITIES

JE Dunn Construction

JACKSON COUNTY LEGISLATURE COUNTY OFFICIALS
JALEN ANDERSON st District at Large CHARLIE FRANKLIN 3rd District FRANK WHITE County Executive
MANUEL ABARCA IV 1st District DARON MCGEE Chair, 4th District JEAN PETERS BAKER County Prosecutor
DONNA PEYTON 2nd District at Large JEANIE LAUER 5th District DARRYL FORTE Sheriff

VENESSA HUSKEY 2nd District SEAN SMITH 6th District

MEGAN MARSHALL Vice Chair, 3rd District at Large
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https://jcdetentioncenter.com/project-opportunities/
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